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The following downtimes for 2008.

SPC-60 is requesting additional time for Commercial Power Installation no earlier than July 8, 
2008.  They are requesting 2 three day blocks or 3 two day blocks on off shift hours.

DOYS 190, 191 and 192 have been scheduled.
Continue to negotiate for week 30.

SPC-40 is requesting complex downtime for A Station Power Grid.
Week 22 DOY 153 2200-0200 scheduled
Week 35 DOY 238 2200-0600 scheduled
Week 38 DOY 266 2200-0400 proposed
Week 40 DOY 273 2200-0400 proposed

DSS-14 Grouting for week 31 in 2008 for 5 days. 
The grouting has been placed in the schedule and all conflicts have been resolved.

DSS-14 Grouting has been proposed for week 38 in 2008 for 3 days.

DSS-14 Grouting has been proposed for week 44 in 2008 for 3 days.

DSS-34 Ka-Band Phase 2 downtime beginning in week 29 is requesting an addition 2 weeks to 
complete the task.  

A notification has been sent to the projects of the extension.

DSS-55 downtime for Paint Repair beginning in June 2008 has been moved to September 
weeks 36 - 41.  

DSS-54 downtime for ACQ Aid Installation is scheduled for October, weeks 42 and 43 of 2008.
Due to Cassini critical support, the proposed downtime DOYs would be 287 – 290 and 295 – 298.  Will 
check for TERRA views.  
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Downtime request for 2008

The following proposals for 14 hour complex downtimes are requested by 
GDSCC.
Corrective maintenance “G86/G81 Transfer Switch Electrical Maintenance” in May has been 
changed to NET September 2008 week 36.

Preventative maintenance “G91 2400V Switchgear Electrical Maintenance” in June has been 
changed to NET September 2008 week 38.

Preventative maintenance “Echo Tie-Line Electrical Maintenance” in September has been 
changed to NET October 2008 week 40.

Preventative maintenance “Apollo Tie-Line Electrical Maintenance” in October has been 
changed to NET November 2008 week 43.

Preventative maintenance “SPC-10 Electrical Maintenance” in November week 45.

Additional time is being requested
Two 8 hour complex downtimes in December 2008 for cutover, final connection and testing of 
the new G86 Substation, Mars Site.

Fourteen 4 hour periods between July 2009 and January 2010 for testing of G86 Substation, 
Mars Site.
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The following proposals for antenna downtimes are requested.

MDSCC Annual Antenna Inspections including Annual Servo Testing at DSS-63, -65, -54 and -55 as 
follows:

Servo Testing for DSS-55 is scheduled for DOY 192/0600-1400 week 28
Servo Testing for DSS-63 is scheduled for DOY 193/0600-1400 week 28
Servo Testing for DSS-54 is scheduled for DOY 196/0600-1400 week 29
Servo Testing for DSS-65 is scheduled for DOY 199/0600-1400 week 29
Servo Testing for DSS-63 is scheduled for DOY 203/0600-1400 week 30 (will be deleted if week 28 is negotiated)

NOTE: The Servo Testing may be adjusted/moved based on the SPC-60 Commercial Power 
Installation proposal.

HEF Transmitter Manifold Installation at DSS-15, -45 and -65 between July, 2008 and June 2009 not to 
be scheduled concurrently with DSS-15 being scheduled first.
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The following downtimes are for 2009 – 2010

DSS-43 downtime for Life Extension and Depot Level Maintenance starting October 3, 2008 has 
been moved to start  January 5, 2009 and proposed to end April 12, 2009 weeks 2 – 15 which 
adds an extra two weeks to the end time.

DSS-63 downtime for Life Extension has been shortened to May 4, through August 2, 2009, 
weeks 19 - 31.

DSS-24 downtime for painting has been proposed for April – May of 2009, weeks 14 - 22.  A 
study is being performed.  

Could be impacted if Kepler launch slips.

DSS-34 downtime for Azimuth Track Replacement has been proposed for 2010, local summer.
It is suggested to move to October, November of 2009 weeks 41-47.

DSS-65 downtime for Life Extension Elevation for October, November of 2009 has been 
proposed for weeks 31 - 41 in 2010.

As a result of the reduction of downtime for DSS-43 & DSS-63 in 2008 & 2009, it is requested to 
recover that time in 2010, local spring, summer or fall after DSS-14 RTS.

DSS-43 is proposed for August 30 to November 29, 2010 weeks 35-48
DSS-63 is proposed for February 28 to May 29, 2011 weeks 9 -21.

DSS-15 downtime for Pintle Bearing has been proposed for May 3, through June 27, 2010, 
weeks 18 - 25.
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DSN Major Downtimes by Date
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